

# ENGINEERING CHANGE NOTICE

## DART AEROSPACE LTD

|                                |          |   |                           |             |
|--------------------------------|----------|---|---------------------------|-------------|
| Date: 07.10.03                 | Job No.: | ADR Yes/No: <input checked="" type="checkbox"/> N | ADR Date: N/A             | ECN #: 1042 |
| Product No.: D350-602          |          | Created By: <i>8/1</i>                            | Approved By: <i>MP</i>    |             |
| Product Name: Heli Utility Pod |          | Checked By: <i>8/1</i>                            | General Manager Approval: |             |

| Distribution                 | Reqd | Resp  | Received            |
|------------------------------|------|-------|---------------------|
| Production Manager           | Y    | LL    | <i>LL 07/10/04</i>  |
| Production Engineering Coord |      |       |                     |
| Director Quality Assurance   |      |       |                     |
| Customer Order Processing    | Y    | BG/SB | <i>545 07/10/04</i> |

| Distribution               | Reqd | Resp | Received           |
|----------------------------|------|------|--------------------|
| Customer Technical Support |      |      |                    |
| Marketing                  | Y    | SW   | <i>SW 07.10.04</i> |
|                            |      |      |                    |
|                            |      |      |                    |

Reason for Change:

### Documents Affected:

Received Brazilian STC: 2007S09-07 dated 07.09.17 for AS350B1/B2/B3/BA  
 Received Brazilian STC: 2007S09-08 dated 07.09.17 for AS355F1/F2/N  
 Received Brazilian STC: 2007S09-09 dated 07.09.17 for AS350B  
 Received Brazilian STC: 2007S09-10 dated 07.09.17 for HB350B

| #  | Engineering Actions  | Reqd | Resp  | Notes | Complete        |
|----|--|------|-------|-------|-----------------|
| 1  | Required Documents/Drawings Under Review                     | Y    | KJ    |       | <i>07.10.03</i> |
| 2  | Update Blue/Pink/ <del>DOT</del> Folder and Electronic Files | Y    | KJ/CP |       | <i>07.10.03</i> |
| 3  | Update D-Part/M-Drawing/DSI/DEO Master Binders               | N    |       |       |                 |
| 4  | Update Grey Project Binder                                   | Y    | KJ    |       | <i>07.10.03</i> |
| 5  | Move Electronic Files  | N    |       |       |                 |
| 6  | Update Master Document List (MDL)                            | N    |       |       |                 |
| 7  | Update Document Record (DR)                                  | N    |       |       |                 |
| 8  | Create/Update Change Record Form                             | N    |       |       |                 |
| 9  | Create/Update PPP's  | N    |       |       |                 |
| 10 | Update Controlled PDF Files                                  | N    |       |       |                 |
| 11 | Notify TC/FAA of Change                                      | N    |       |       |                 |
| 12 | Update <del>QSI-021</del> and/or STC Approval List           | Y    | KJ    |       | <i>07.10.04</i> |
| 13 | Update Product Development Summary                           | Y    | KJ    |       | <i>07.10.03</i> |
| 14 | Update Accpac Database                                       | N    |       |       |                 |
| 15 | Update Access (ARC) Database                                 | Y    | KJ    |       | <i>07.10.04</i> |
| 16 | Update/Verify ARC  | Y    | KJ/CP |       | <i>07.10.04</i> |
| 17 | Update Paperwork Kits in Production                          | Y    | KJ    |       | <i>07.10.04</i> |
| 18 | Update Qpulse/Laminated Dwgs                                 | N    |       |       |                 |
| 19 | Update Product Compatability Matrix                          | N    |       |       |                 |
| 20 | Create Eurocopter Form (FEE)                                 | N    |       |       |                 |
| 21 |  |      |       |       |                 |

| #  | Production Actions                           | Reqd | Resp | Notes     | Complete               |
|----|--|------|------|-----------|------------------------|
| 22 | Create/Update Coss IPP/BOM                   | N    |      |           |                        |
| 23 | Update FAI Sheets                            | N    |      |           |                        |
| 24 | Create/Update CNC Programs                   | N    |      |           |                        |
| 25 | Create/Update Tooling                        | N    |      |           |                        |
| 26 | Red Tag Stock (Specify)                      | N    |      |           |                        |
| 27 | Rework/Scrap Current Production and/or Stock | N    |      |           |                        |
| 28 | Update Paperwork Kits in Stock               | Y    | LL   | SEE BELOW | <i>07.10.04 for LL</i> |
| 29 | Create/Update MPP                            | N    |      |           | <i>WLB 35087</i>       |
| 30 |  |      |      |           |                        |

| #  | Quality Assurance Actions | Reqd | Resp | Notes | Complete |
|----|---------------------------|------|------|-------|----------|
| 31 | Notify Previous Customers |      |      |       |          |
| 32 | Notify Eurocopter France  |      |      |       |          |
| 33 |                           |      |      |       |          |

### Description / Action:

D350-602-011 (2 IN STOCK, 3 IN PROD, B30647), D350-602-013/-014 (0 IN STOCK, 0 IN PROD)

**Kim Johnston**

**From:** David Shepherd [dshepherd@dartaero.com]  
**Sent:** Tuesday, October 02, 2007 2:48 PM  
**To:** bbeckett@dartaero.com  
**Cc:** 'Chantelle Toppin'; 'Mike O'Reilly'; 'Mike Petsche'; 'Kim Johnston'; 'Jeff Shapiro'; 'Peggy McDonald'; 'Heather Mahon'; 'Holly Menard'; 'Carrie Pearson'; 'Kim Fetter'; 'Jennifer Renwick'; 'Sian Willems'; 'Spyke Whiting'  
**Subject:** FW: Brazilian validation of STC # SH93-97

Bill,

ANAC has just issued 4 STCs to validate SH93-97 for the D350-602 Heli-Utility-Pod. See attached.

Chantelle,

It is my recollection that Dart agreed to do this if the customer (Alexis Pan) agreed to pay the certification costs. Kim Johnston should be able to go through the correspondence and provide you with the ANAC charges for this approval.

I have been keeping your customer in the loop with regards to the progression of this approval, but I have not sent them a copy of the approval.

I leave it to you to arrange for payment from the customer and to send the customer a copy of these approvals once you are comfortable that we will get paid.

Kim,

I have reviewed the attached approvals and I am satisfied with the content.  
 Go ahead and release on an ECN.  
 Update the Product Development Spreadsheet. ✓  
 Make sure DSI 9388 is in the kit paperwork. ✓  
 Look up the ANAC charges for this approval and send to Chantelle.

ECN 1042  
 D350-602

Heather,

I don't think DHS/DAS have a solid system for obtaining payment from customers when they agree to pay for foreign approvals.

Perhaps we could add to the agenda for the next liaison meeting.

Of course, there could be a very good system in place and I could be totally out of the loop.

In that case, I'd like to know what the system is 'cause I ain't followin' it.

Whew ...that's it ... I think I'll shut-up now. I think that will make everyone happier than knowing we got these approvals.

Thanks,  
 David

No virus found in this outgoing message.

Checked by AVG Free Edition.

Version: 7.5.488 / Virus Database: 269.13.39/1044 - Release Date: 10/2/2007 11:10 AM

10/2/2007

# ENGINEERING CHANGE NOTICE

## DART AEROSPACE LTD

MPP

|                                |          |                |                           |             |
|--------------------------------|----------|----------------|---------------------------|-------------|
| Date: 07.10.03                 | Job No.: | ADR Yes/No: N  | ADR Date: N/A             | ECN #: 1042 |
| Product No.: D350-602          |          | Created By: #1 | Approved By: MPP          |             |
| Product Name: Heli Utility Pod |          | Checked By: #1 | General Manager Approval: |             |

| Distribution                 | Reqd | Resp  | Received |
|------------------------------|------|-------|----------|
| Production Manager           | Y    | LL    |          |
| Production Engineering Coord |      |       |          |
| Director Quality Assurance   |      |       |          |
| Customer Order Processing    | Y    | BG/SB |          |

| Distribution               | Reqd | Resp | Received |
|----------------------------|------|------|----------|
| Customer Technical Support |      |      |          |
| Marketing                  | Y    | SW   |          |
|                            |      |      |          |
|                            |      |      |          |

Reason for Change:

### Documents Affected:

Received Brazilian STC: 2007S09-07 dated 07.09.17 for AS350B1/B2/B3/BA  
 Received Brazilian STC: 2007S09-08 dated 07.09.17 for AS355F1/F2/N  
 Received Brazilian STC: 2007S09-09 dated 07.09.17 for AS350B  
 Received Brazilian STC: 2007S09-10 dated 07.09.17 for HB350B

| #  | Engineering Actions                              | Reqd | Resp  | Notes | Complete |
|----|--|------|-------|-------|----------|
| 1  | Required Documents/Drawings Under Review         | Y    | KJ    |       | 07.10.03 |
| 2  | Update Blue/Pink/Dot Folder and Electronic Files | Y    | KJ/CP |       | 07.10.03 |
| 3  | Update D-Part/M-Drawing/DSI/DEO Master Binders   | N    |       |       |          |
| 4  | Update Grey Project Binder                       | Y    | KJ    |       | 07.10.03 |
| 5  | Move Electronic Files                            | N    |       |       |          |
| 6  | Update Master Document List (MDL)                | N    |       |       |          |
| 7  | Update Document Record (DR)                      | N    |       |       |          |
| 8  | Create/Update Change Record Form                 | N    |       |       |          |
| 9  | Create/Update PPP's                              | N    |       |       |          |
| 10 | Update Controlled PDF Files                      | N    |       |       |          |
| 11 | Notify TC/FAA of Change                          | N    |       |       |          |
| 12 | Update QSI-021 and/or STC Approval List          | Y    | KJ    |       | 07.10.04 |
| 13 | Update Product Development Summary               | Y    | KJ    |       | 07.10.03 |
| 14 | Update Accpac Database                           | N    |       |       |          |
| 15 | Update Access (ARC) Database                     | Y    | KJ    |       | 07.10.04 |
| 16 | Update/Verify ARC                                | Y    | KJ/CP |       | 07.10.04 |
| 17 | Update Paperwork Kits in Production              | Y    | KJ    |       | 07.10.04 |
| 18 | Update Qpulse/Laminated Dwgs                     | N    |       |       |          |
| 19 | Update Product Compatability Matrix              | N    |       |       |          |
| 20 | Create Eurocopter Form (FEE)                     | N    |       |       |          |
| 21 |  |      |       |       |          |

| #  | Production Actions                           | Reqd | Resp | Notes     | Complete |
|----|--|------|------|-----------|----------|
| 22 | Create/Update Coss IPP/BOM                   | N    |      |           |          |
| 23 | Update FAI Sheets                            | N    |      |           |          |
| 24 | Create/Update CNC Programs                   | N    |      |           |          |
| 25 | Create/Update Tooling                        | N    |      |           |          |
| 26 | Red Tag Stock (Specify)                      | N    |      |           |          |
| 27 | Rework/Scrap Current Production and/or Stock | N    |      |           |          |
| 28 | Update Paperwork Kits in Stock               | Y    | LL   | SEE BELOW | 07.10.04 |
| 29 | Create/Update MPP                            | N    |      |           | 10/35007 |
| 30 |  |      |      |           |          |

REFERENCE ONLY

| #  | Quality Assurance Actions | Reqd | Resp | Notes | Complete |
|----|---------------------------|------|------|-------|----------|
| 31 | Notify Previous Customers |      |      |       |          |
| 32 | Notify Eurocopter France  |      |      |       |          |
| 33 |                           |      |      |       |          |

### Description / Action:

D350-602-011 (2 IN STOCK, 3 IN PROD, B30647), D350-602-013/-014 (0 IN STOCK, 0 IN PROD)